APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: NE 54th Street Sanitary Sewer Project
dtyof Contractor: FOX Engineering Associates, Inc
Pﬂ'lkﬁny Address: 1601 Golden Aspen Drive, Ames, |A 50010
Eeinging it 2l ingethee Finance Budget Code: (255, J6ET 4710 Finance Project Code: {255, Y210
Vendor Project or Invoice #: PO #
Original Contract Date: February 15, 2010 - Vendor # 5576 -
Date of Council Meeting 9/20/2010 PAYMENT REQUEST # 6 «
PAYMENT PERIOD: From: 07/%‘[0 through: 08/28/10 .
(729
Contract Summary
Original Contract Amount: $ 118,000.00
Net change by Change Orders: $ -
Contract Amount to Date: (ihe 122 ‘ $ 118,000.00~
Total completed and stored to date: $ 39,620.60
Retainage: 0 % of Completed Work: $ -
Total Earned less Retainage: $ 39,620.60 -
Less previous applications for payment: $ 37,973.50
SUBTOTAL 3 1,647.10.
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE 3 1,647.10 -
Balance to finish, including retainage: $ 78,379.40 -

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Cantractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been pald by the Contractor for work for which previous Certificate(s} for Payment were issued and payments
received from the Qwner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature Date

Engineer/Consultant

roval: Fox_Endgi nearin.ﬂ Associalee D

Firm Name \J

4/3//0

Signatu (“’ Date
City of Atkeny Staff Approval
: . 9 l 9 } { O

1 W 1
Signature O Date Wl \0
ALk

Submit to:
Email: Phone: Fax:

Date Printed: 9/8/2010



(FOX
eng_[rjeerlng o

1601 Golden Aspen Drive, Suite 103
Ames, 1A 50010
515-233-0000

City of Ankeny
220 West 1st Street
Ankeny, 1A 50023

Invoice number 32249
Date 08/30/20G10

Project: 200410A NE 54th Street Sanitary Sewer

Project,
Jolee Belzung roject, Ankeny

Professional Services for the Period of 07/25/2010 to 08/28/2010

Construction Contract Administration
Professional Fees
Billed
Amount
1,145.00

total 1,145.00

Construction Staking
Professional Fees
Billed
Amount

480.00
Reimbursables

Billed
Amount

2210
total 502.10

Invoice totai 1,647.10

Approved by:

Late Payment Charge: 15% per annum beginning 30 days from above dale

City of Ankeny Invoice number; 32249 Invoice date: 08/30/2010



FOX
TRANSMITTAL engineering

DATE: September 1, 2010

TO: Jolee L. Belzung, P.E.
Director of Municipal Utilities
Public Service Building
220 W 1% Street
Ankeny, Iowa 50023

RE: NE 54" Street Sanitary Sewer - Status Report - August of 2010
DELIVERY:  Mail

ITEMS: August Invoice

COMMENTS:

In the month of August FOX received and recommend approval of Change Order No. 1
{extension of the completion time due to weather). FOX has been in contact with Priority. The
site conditions are favorable for them to start construction. Priority has yet to receive the ductile

iron pipe necessary for the stream crossing.

It is anticipated that construction will begin September 7%

%‘m G\a\ij, P.E.

Fox Engineering Associates, Inc.
1601 Golden Aspen Drive, Suite 103 » Ames, Iowa 50010
Telephone: 515-233-0000 « Fax: 515-233-0103 « WATS: 800-433-3469
Email: info@foxeng.com



